

The North Carolina Department of Public Safety
Juvenile Justice Reentry Project
Subgroup Recommendations

## **Reentry Reform Implementation Year 1**

#### Task 1: Implement the Comprehensive Service Plan

- Partner with SAS to enhance the design and provide the technical assistance in the development of the comprehensive service plan
- Design training curriculum and other supporting materials about the comprehensive service plan and service matching tool
- Roll-out training sessions on the comprehensive service plan and service matching tool to JCCs, CCS, CCC, facility staff
  - o Offer training to judges, public defenders, district attorneys
- Implement comprehensive service plan and service matching tool
- Implement fidelity monitoring procedures for the service plan and service matching tool; ensure ongoing monitoring
- Develop juvenile justice services inventory by county
- Explore the development of community planning teams

#### **Task 2: Increase Family Involvement**

- Continue to administer YDC parent survey; gather data from conducted short-term residential surveys
- Continue to develop parent surveys targeted to be administered along the continuum
- Develop or adapt training curriculum on family engagement
- Roll-out training sessions on family engagement
- Explore the Parent Involvement Management System (PIMS) as a parent engagement tool

# Task 3: Develop Workforce/Educational Opportunities

• Explore the reclassification of positions from the closure of Dobbs to create community development specialist positions

• Continue to develop strategies to increase workforce development and employment opportunities within facilities and in the community

## **Task 4: Increase Data Quality**

- Finalize the implementation/performance measurement monitoring plan
- Track and analyze implementation/performance measures
- Collect data in PRS plans, YDC pre/post assessments, JCC case notes
- Partner with SAS to obtain data on juvenile outcomes for the baseline study sample (FY12-13 and FY13-14)
- Analyze baseline outcomes

## Task 5: Reporting and Dissemination

- Distribute baseline outcomes and implementation findings to stakeholders
- Prepare and submit quarterly progress reports to OJJDP
- Prepare and submit a final technical report on implementation to OJJDP
- Apply for year 2 funding, if available